1932.

Department of Land Rev Sett

OFFICE Bd Rev

STATION Madras.

This No. 2300	R3768 / 32
Dated 1-8-32	

To whom sent	Date	Initial
	Given for copying	
	Copied	
	Examined	
	Signed	
	Given for despatch	
	Despatched	DEC 3 1932
	Indexed	2/3 3/4
Pages in the file 6	To be destroyed on*	

(SUBJECT.)

Alienation... Land and Rev (S Kanara) - Udipi Sh. Shivalli and Pattan Vgs - Construction of temple and its appurtenances - Extension of time - Sanction

* Not to be filled in in the case of permanent records.

Ref.C.No. 5870/32-A.6. South Kanara Collector's Office,

Mangalore, 5th July 1932.

B3768/1

From

Khan Bahadur J. Hussain, Bar-at-law.,

Collector of South Kanara.

To

The Secretary to the Board,

Land Revenue and Settlement, Madras.

B34

Sir,

Alienation - Land and revenue - (South Kanara District Udipi Taluk - S.Nos. 216/A1A of Shivalli and 178/2 of Puttur - Temple purposes - Extension of time - Recommended.

ಬ೨೧ (B)
ಬ೨೧ (B)

In their order No. 1454 Rev.Dept., dated 7th July 1931, communicated in B.P.Mis. 2167 L.R. & S., dated 9th July 1931, the Government sanctioned an extension of time till the end of December 1931 for the construction of the temple and its --- appurtenances on the lands alienated in favour of the Moktessors of 'Shri Lakshmi Venkatesha Temple', of the 'Vaishnavani' -- community of Puttur village, in G.O.No.Mis. 2077 Rev., dated -- the 22nd November 1922, communicated in B.P.Mis.No. 2390 L.R. & dated the 1st December 1922. The temple is not yet complete. What is required now to fulfil the conditions of alienation is only the putting up of the eastern wall with the entrance door and installing the idol. The delay is reported to be due to disagreement among the members of the community. At a general body meeting, including the Moktessors and members, it has been resolved, however, to apply for a further extension of time till the end of December 1932 to complete the work. As the members have since shown some signs of uniting and as a sum of about -- Rs. 3000/- has already been spent on the work, I request that the Board may be pleased to move Government for the grant of a further extension of time till the end of September 1932, as a last chance.

ಬ೨೧೨೩೨ (K)
ಬ೨೨ (K)

for Collector.

6.7.32

Subject.

R. F. XXII-A-19--30.004--2-2-31 (6)

FOR MEMBER.

Alienation Land and Rev
(S. Kanara Udipi Tal. K.
Shivalli and Puttur vgs Temple
purposes- Extension of time
Recommended

READ AGAIN B. P. No. _____ ,dated _____ 193

_____ , ,, _____ 193

READ ALSO :—

Register No. _____ From the B3768/32 ,, No. 9 , dated 8/1/ 193

,, ,, _____ ,, ,, _____ , _____ , ,, _____ 193

,, ,, _____ , ,, ,, _____ ,, ,, _____ , ,, _____ 193

RESOLUTION Revenue B3768/32-1 No. _____ , dated 18/7/ 193 2

In their order No. M.S. 2077 Revenue dated 22-11-22 the Govt sanctioned the alienation of 50 cents of land in S.No 216-A-1-A of Shivalli vge, and 98 cents of land in S.No 118/2 of Puttur vge, Udipi Taluk in favour of the Mokhtessors of Shri Lakshmi Venkatesh Temple of the Vaishnavam community of Puttur for the construction of the temple and its

Ref 29/30.2(K)

DESPATCHED 19 JUL 1932

appurtenances and for
use during the fabas
at
of the temple. Extensions
for the construction of the temple and its appurtenances
of time were sanctioned
in the following orders:—
G.O nos 90 Rev dy 14.1.29, ps 3 dy (A)
Go nos 206 Rev dy 4.2.30 and ps 5 dy (V)
Go nos 1454 Rev dy 7.7.31 ps 5 dy (B)
The Collector reports
that the temple is not
yet complete, that the
aliences have yet to
put up the eastern wall
with the ~~east~~ entrance
door and to install the
idol in the temple, that
the delay is due to the
disagreement among the
members of the community and that
~~After~~ after holding the general
body meeting, the Mokhesors
and members have
applied for a further
extension of time till
31-12-32 to complete the
work. As the members have
since shown some disp

1132 5

survey and as a
sum of Rs 3000/- has been
already spent on the work,
Collector recommends that
an further extension of
time may be granted till
30-4-32. As the extension
recommended by the Collector
is for short and as the
circumstances were not such
as to enforce and complete
the work, the Board
recommends that the
aliens may be
granted a further extension
of time till 31-12-32. They will
~~that the the aliens~~
~~should~~ be informed that
no further extension will
be granted.

2 The Board observes
that the extension
time granted in
Rs 1456 of this Rev of 7.7.3
expires ~~by the end of~~
on 31-12-31

and that he has
applied for a further
extension after a ~~long~~ brief
six months.

GOVERNMENT OF MADRAS

29 JUL 1932

REVENUE AND SETTLEMENT

Received 193

Sectt. II-15 (a)—40,000—27-11-31.

B5419

SECY.
29 JUL 1932
Registered 193

Abstract.

Alienation - Land and Revenue - (South Kanara) - Udipi Taluk Shivalli and Puttur villages - Construction of temple and its appurtenances - Extension of time - sanctioned.

Revenue DEPARTMENT.

G.O. No. MS 1563 dated 27th July 193 2

ENCLOSURES.
No. Pb 3064

READ the following paper :—

G.O. No. 2077 Revenue dated 22nd November 1922.
,, 90 Revenue dated 14th January 1929.
,, 206 Revenue dated 4th February 1930.
,, 1454 Revenue dated 7th July 1931.

From the Board of Revenue (Land Revenue and Settlement Refce. No.B.3768/32-1 dated 18th July 1932.

ORDER:-

In the circumstances stated by the Board of Revenue in its reference read above, the Government sanction a further extension of time until 31st December 1932 for completing the construction of the temple and its appurtenances on the land which was alienated in favour of the Moktessors of Sri Lakshmi Venkatesh temple of the Vaishyavani community of Puttur, South Kanara district in G.O. No.2077 Revenue dated 22nd November 1922

2. The Moktessors of the temple should be informed that no further extension of time will be granted.

(By order of the Governor in Council)

J.A.Thorne
Secretary to Government.

To the Board of Revenue (Land Revenue and Settlement).

F o r w a r d e d.
(By order)

Superintendent.

Note file

M3 & A8(1)(R) alienation Land and Rev (S. Kanara) - Udupi Taluk Shivalli & Pallimar VOS - temple purposes extension of time.

B3)68/82 plcf

J.O.A.S. (R.R.)

Please see the collector's letter at p 1 cf

2. Attention is solicited to the notes and orders at pp 1 to 3 cf (B). The alienation was sanctioned in 1922 and extension of time have been granted on three occasions i.e. in 1929, 1930 & 1933 vide p 2 & 3 of (K)

(A) (V) (B) The Collector reports that the amount of Rs 3000/- has already been spent on the work, and that the putting up of the eastern wall with the entrance door and the installation of the idol have to be done. It seems desirable to ~~re~~sanction the time considering that many opportunities have been given to complete the construction. As the members have now begun to show some signs of unrest

the Collector recommends that
a further extension
till 30.9.32 may be granted D.C.
as a last chance
Today seeking
a few members of the Montessori
have written
to ask for an extension of time
till the end of December 1932
to complete the work. It is
doubtful whether the construction
will be completed by 30-9-32 &
~~asked~~ there are only 2½ months
~~Here~~ it would be not proper to
grant a further ~~another~~ extension
if it is not completed within the
short period. So it would seem
better to grant the extension
of time applied for by the members
i.e. till the end of December
1932 as a last chance. They
should now have sufficient time
and cannot complain on account
of shortness of time. The facts may
be referred to Govt and they
may not be requested to sanction
a further extension of time
as a last chance till 31-12-32

a/f
7/11-32

I agree, as they have
had a good deal of building
A. L. [illegible]
15.11.32

3 9c will not observes from the order at page (B) that the last extension expired on 31-12-31 and that the collector applied for a further extension after the lapse of six months. This may be pointed out to the collector.

dft 11/7/32

EKB 9.7.32. 2w 9/7/32

A.Mf 12.7.32

13 JUL 32

M3.Yrs 15/7/32

Draft dft 15/7/32

To A.S.(R)

Draft ords

EKB 16.7.32 2w 16/7 dft 17/7/32

Mr 3606 of 1931 988 mo as Bdis reg B 376 of 32-10/13

B 41 97/32

To A.S.(R)

Draft ords

EKB 30.7.32 2w 30/7. dft 1.8.32